# COOPER - 1

**Time - Depth Curve**
**All depths are m MD RT**




| DETAIL | TIME COMPLETED |
|---|---|
| ACCEPT RIG FROM BOOJUM | 07.00 26/12/04 |
| TOW TO LOCATION and PIN | 22.00 26/12/04 |
| PRELOAD/RIG UP | 11.00 27/12/04 |
| SPUD | 17.45 27/12/04 |
| DRILL 445MM HOLE | 09.00 28/12/04 |
| RUN/CEMENT 340MM CASING | 10.30 29/12/04 |
| DRILL 216MM HOLE | |
| RUN/CEMENT 244MM CASING | |
| DRILL 216MM HOLE | |
| LOG | |
| PLUG & ABANDON, HANDOVER | |
| TOTAL ACTUAL TIME (INC MOB) | Days |
| AFE TIME | 10 DAYS |
| UNDER AFE (INC MOB) | DAYS |
| PLANNED TIME | |
| ACTUAL TIME | |